

**MINUTES OF THE DDC MEETING FOR THE MONTHS OF AUGUST, 2025
HELD ON 12-08-2025 AT 10:00 AM AT THE CONFERENCE HALL, DC'S OFFICE, KOKRAJHAR**

Subject	Minutes of the meeting of District Development Committee, Kokrajhar District
Date & Time	12 th August, Time: 10:00 A.M.
Venue	Conference Hall, Office of the District Commissioner, Kokrajhar

The meeting was chaired by Smt. Masanda Pertin, IAS, Secretary, BTC cum District Commissioner, Kokrajhar. The meeting was held in the Conference Hall, DC's Office, Kokrajhar. At the very outset, Secretary, BTC cum District Commissioner, Kokrajhar, Smt. Masanda M. Pertin, IAS welcomed all the members present in the meeting.

Initiating the discussion, the Chairperson reviewed the Performance of various State and Central Schemes and also department wise actionable points of last DDC meeting held on 10-07-2025 and took stock of the progress of all inter and intra departmental issues and the developmental schemes one by one.

After review of the Minutes of last DDC meeting with Power Point Presentations and threadbare discussion departments wise the following observations & decisions were made:-

Sl. No.	Sector	Administrative Department	Issue discussed/Decisions taken	Action to be taken by																						
1		Forest Department	<p>i) DFO, Kachugaon Division informed the house about year wise revenue collection upto July, 2025 for the FY 2025-26 is Rs 1,05,14,961.00</p> <p>ii) DFO, Parbatjhora Division informed the house about the revenue collection upto July, 2025 for the FY 2025-26 is Rs. 70,42,296.00</p> <p>iii) DFO, Haltugaon Division informed the house about the revenue collection upto July, 2025 for the FY 2025-26 is 37,34,085.00</p> <p>iv) The house also reviewed the distribution of seedlings for ABA 3.0 and maintenance of ABA Nurseries under three(03) Forest Divisions.</p> <p>v) The Chair emphasised the need to ensure timely deposit of collected revenue into government's accounts and stressed the importance of increasing revenue collection from various sources.</p>	<p>DFO, Kachugaon Division</p> <p>DFO, Parbatjhora Division</p> <p>DFO, Kachugaon Division</p>																						
2	Economic Development	Sericulture Department	<p>i) The Assistant Director, Sericulture, Kokrajhar informed the House that the production of Eri Cut Cocoon, Muga Raw Silk and Mulberry Raw Silk during the month of July, 2025 for FY: 2025-26 was 42,612.0Kg, 31.5kg, Nil respectively.</p> <p>ii) The Assistant Director of Sericulture, Kokrajhar, informed about the Sale Proceed Statement of the dept.</p> <table border="1" style="margin-left: auto; margin-right: auto;"> <thead> <tr> <th rowspan="2">Sl. No.</th> <th rowspan="2">SUB-DIVISION</th> <th colspan="2">AMOUNT DEPOSITED</th> </tr> <tr> <th>2023-24 (UPTO MARCH/24)</th> <th>2025-26 (UPTO July/25)</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>KOKRAJHAR</td> <td>Rs. 4,80,005/-</td> <td>Rs. 1,14,510/-</td> </tr> <tr> <td>2</td> <td>PARBATJHORA</td> <td>Rs. 2,24,400/-</td> <td>Rs. 30,200/-</td> </tr> <tr> <td>3</td> <td>GOSNAIGAON</td> <td>Rs. 44,800/-</td> <td>Rs. 21,000/-</td> </tr> <tr> <td colspan="2">TOTAL-</td> <td>Rs. 6,70,405/-</td> <td>Rs. 1,67,710/-</td> </tr> </tbody> </table> <p>iii) The house reviewed the Capacity Building & skill Training for Sericulture under Bodoland Eri Mission supported by Assam Agribusiness and Rural transformation project (APART) (AWP 2023-24). The Assistant Director of Sericulture, Kokrajhar informed that 160 nos of Trainees have been selected for the Mission out of the total target 840.</p>	Sl. No.	SUB-DIVISION	AMOUNT DEPOSITED		2023-24 (UPTO MARCH/24)	2025-26 (UPTO July/25)	1	KOKRAJHAR	Rs. 4,80,005/-	Rs. 1,14,510/-	2	PARBATJHORA	Rs. 2,24,400/-	Rs. 30,200/-	3	GOSNAIGAON	Rs. 44,800/-	Rs. 21,000/-	TOTAL-		Rs. 6,70,405/-	Rs. 1,67,710/-	Assit. Director, Sericulture Kokrajhar
Sl. No.	SUB-DIVISION	AMOUNT DEPOSITED																								
		2023-24 (UPTO MARCH/24)	2025-26 (UPTO July/25)																							
1	KOKRAJHAR	Rs. 4,80,005/-	Rs. 1,14,510/-																							
2	PARBATJHORA	Rs. 2,24,400/-	Rs. 30,200/-																							
3	GOSNAIGAON	Rs. 44,800/-	Rs. 21,000/-																							
TOTAL-		Rs. 6,70,405/-	Rs. 1,67,710/-																							

3		Industries & Commerce Department	<p>i)The house reviewed the current performance of PMEGP, PMFME ,CMAAA 2.0,Advantage Assam MoU Signatories in the district.</p> <p>ii) Regarding implementation of CMAAA 2.0., GM informed that a total of 2916 nos of beneficiaries have been selected across 5 LACs. The House also reviewed the status of CMAAA 1.0 Beneficiaries applied for PMEGP, PMFME, MUDRA, KCC-</p> <table border="1" data-bbox="608 394 1177 734"> <thead> <tr> <th>Sl. No.</th> <th>LAC</th> <th>PMEGP</th> <th>PMFME</th> <th>KCC</th> <th>Mudra</th> </tr> </thead> <tbody> <tr> <td>1.</td> <td>Kokrajhar</td> <td>12</td> <td>-</td> <td>3</td> <td>1</td> </tr> <tr> <td>2.</td> <td>Baokhungri</td> <td>19</td> <td>-</td> <td>-</td> <td>-</td> </tr> <tr> <td>3.</td> <td>Gossaigaon</td> <td>9</td> <td>1</td> <td>-</td> <td>1</td> </tr> <tr> <td>4.</td> <td>Parbatjhora</td> <td>6</td> <td>-</td> <td>-</td> <td>-</td> </tr> <tr> <td>5.</td> <td>Dotma</td> <td>8</td> <td>-</td> <td>-</td> <td>-</td> </tr> </tbody> </table> <p>He was further instructed to intensify drive among the beneficiaries under CMAAA-1.0 to avail the benefits of PMEGP, MUDRA loans with due collaboration with bank officials.</p> <p>iii) GM, DICC was also asked to ensure that bank related issues in the disbursement process under PMEGP, PMFME are resolved by coordinating with the Bank officials in DCC-DLRC meeting. Additionally due consultation with GM, DICC LDM, Kokrajhar, ADC (Dev.) was asked to follow up the matter.</p>	Sl. No.	LAC	PMEGP	PMFME	KCC	Mudra	1.	Kokrajhar	12	-	3	1	2.	Baokhungri	19	-	-	-	3.	Gossaigaon	9	1	-	1	4.	Parbatjhora	6	-	-	-	5.	Dotma	8	-	-	-	
Sl. No.	LAC	PMEGP	PMFME	KCC	Mudra																																			
1.	Kokrajhar	12	-	3	1																																			
2.	Baokhungri	19	-	-	-																																			
3.	Gossaigaon	9	1	-	1																																			
4.	Parbatjhora	6	-	-	-																																			
5.	Dotma	8	-	-	-																																			
4	Economic Development	Handloom & Textile Department	<p>i)The house also reviewed the current progress of Skill Up gradation Training under PMKVY and Enrolment status of weavers in PMJJBY/PMSBY-</p> <table border="1" data-bbox="619 1267 1182 1487"> <thead> <tr> <th rowspan="2">Name of Sub-District</th> <th colspan="2">Target During the year 2024-25</th> <th colspan="2">Enrolled During the Month of July,2025</th> <th colspan="2">Cumulative progress up to July,2025</th> </tr> <tr> <th>PMJJBY</th> <th>PMSBY</th> <th>PMJJBY</th> <th>PMSBY</th> <th>PMJJBY</th> <th>PMSBY</th> </tr> </thead> <tbody> <tr> <td>Kokrajhar</td> <td>—</td> <td>—</td> <td>02</td> <td>10</td> <td>02</td> <td>10</td> </tr> <tr> <td>Total</td> <td></td> <td></td> <td>02</td> <td>10</td> <td>02</td> <td>10</td> </tr> </tbody> </table> <p>ii) No vital issues raised by the department.</p>	Name of Sub-District	Target During the year 2024-25		Enrolled During the Month of July,2025		Cumulative progress up to July,2025		PMJJBY	PMSBY	PMJJBY	PMSBY	PMJJBY	PMSBY	Kokrajhar	—	—	02	10	02	10	Total			02	10	02	10	Asstt. Director, H&T, Kokrajhar									
Name of Sub-District	Target During the year 2024-25		Enrolled During the Month of July,2025		Cumulative progress up to July,2025																																			
	PMJJBY	PMSBY	PMJJBY	PMSBY	PMJJBY	PMSBY																																		
Kokrajhar	—	—	02	10	02	10																																		
Total			02	10	02	10																																		
5	Economic Development	Skill Employment & Entrepreneurship	<p>i) CHD, SEED informed the house about introduction of 15 (Fifteen) new trades with 22 (Twenty two) units, 2 (Two) additional unit of existing trade and up gradation of 4 (Four) units of existing trade as per NSQF NCVT norms at the ITIs of Kokrajhar.</p> <p>ii) The house also reviewed the current ongoing training status and activities under Skill Training Centre at ITI Ballamguri.</p> <p>iii) On the issue of high school drop out rate in the district, the Supdt. ITI, Kokrajhar was instructed to re-engage students who dropped out with vocational training and skill up gradation programme and equip them with practical skills and knowledge in a specific trade or industry.</p>	CHD,SEED, Kokrajhar IS, Kokrajhar, DEEO, Kokrajhar																																				

6	Agriculture	<p>i) The house reviewed the performance of ongoing schemes of the department, such as Natural Farming, PM-KISAN, Paddy Procurement and Mustard procurement, SOPD, ODOP etc.</p> <p>ii) DAO informed the house that total application sponsored under Kishan Credit Card (KCC) is 118 and the No. of application sanctioned by Banks is 57 and amount disbursed is 40.907 Lakhs.</p> <p>iii) DAO further informed the house about key data about PM-Kishan :</p> <ul style="list-style-type: none"> * Total Farm Family : 1,30,552 nos. * Total Active Farmers : 82,152 nos. * Farmers with Land Seeded : 74,234 nos. * Land seeded & ABPS ready : 74,021 nos. * eKYC completed : 73,803 nos. * Total Farmers benefited in 19th instalment : 77,726 nos. * Total Farmers benefited in 20th instalment : 74,817 <p>Regarding verification of PM-Kishan, DAO, was instructed to expedite the process.</p> <p>iv) DAO informed the house that under PM FBY, total 25,960 nos. of farmers are insured for Rabi Crops against the target of 32,500 nos during 2024-25 with achievement 79.88% . The Chair instructed to improve the performance of PM FBY. Further DAO was also asked to create awareness about the scheme through Financial Literacy Camps organised by banks .</p> <p>v) The house reviewed the current status of ODOP and discussed about the revival of the scheme in the district.</p> <p>vii) The EE, Agriculture presented a power point presentation by briefing current status of ongoing activities like RIDF XXX SMAM, of the deptt. The chair requested to all HoDs to utilize the Knowledge Centres at Dotma, Kachugaon and Mahamaya ADO campus for various Government training activities, workshops etc.</p>	<p>DAO, Kokrajhar</p> <p>DAO, Kokrajhar & LDM, Kokrajhar</p>
7	Soil Conservation Department	<p>i) DO, Soil Conservation, Kokrajhar gave a presentation on Progress of the SOPD & RIDF schemes of the department.</p> <p>ii) No vital issue raised by the department.</p>	DO, Soil Conservation, Kokrajhar
8	Economics and Statistics Department	<p>i) The Deputy Director of Economics & Statistics, Kokrajhar briefed the house about the crop cutting experiment under PMFBY scheme of Seed & Mustard and Potato for the year 2024-25-</p> <ul style="list-style-type: none"> * Rape & Mustard and Potato completed successfully under DGCEs. * At present Wheat and Summer paddy survey under DGCEs for the year 2024-25 is going on. * The allotted 13 villages of Wheat(2*10=20 expt.) in which 6(2*6=12 expt.) villages are completed successfully <p>ii) The Chair instructed the concerned officials to make necessary preparations for the upcoming Census in 2027.</p>	Deputy Director, Economics & Statistics, Kokrajhar
9	A.H & Veterinary Deptt, Kokrajhar	<p>i) District A.H. & Veterinary Officer, Kokrajhar informed the house that :</p> <ul style="list-style-type: none"> > 1,89,502 nos. of animals have been vaccinated on brucellosis vaccination under "LHDCP"(CSS). > 80,000 nos. of animals have been 	DVO, Kokrajhar,

	Economic Development		<p>vaccinated PPR vaccination under " LHDCP"(CSS).</p> <p>ii) On the issue of KCC, District A.H. & Veterinary Officer, Kokrajhar informed the house that 68 nos. of KCC applications against the target of 150 nos. have been forwarded to different banks, out of which 15 nos of applications have been sanctioned and disbursed so far. DVO was instructed to improve the performance of KCC .</p> <p>iii) The house reviewed the Status report of implementation of CSS and SOPD schemes in physical & and financial aspects of the dept.</p>	DVO, Kokrajhar.
10		DRDA Kokrajhar	<p>i)The house reviewed the progress of Aadhaar Seeding (On going Houses) report and MGNREGA worker ABPS Enablement status of the district. Current dist average is 97.76 % & 89.27% that is in line with state average.</p> <p>ii) PD, DRDA further informed the performance of various activities under the dept as follows :</p> <ul style="list-style-type: none"> ➤ WORK COMPLETION STATUS FOR FY: 2022-23-95.41 % with state average-95.60% For FY: 2023-24—87.82% with state average -87.53% For FY: 2024-25—48.63% with state average -55.40% ➤ Timely Payment Status-97.50% with state average-97.78% ➤ <p>iii) Performance of person days Generation FY: 2024-25 -109% against state average -88.96%</p> <p>iv)PD,DRDA instructed to complete the Pendency of Approved/Reject in IMIS under IHHL by DBT mode.</p> <p>v) PD,DRDA informed that there is significant improvement on the NRM EXPENDITURE FY 2025-26 with 56.29 % of expenditure on NRM works against total Expenditure.</p>	Project Director DRDA, & All BDOs AGM,APDCL, EEE,PHED,& PD,DRDA
11	Infrastructure	Co-operative Societies	<p>i) DRCS, Kokrajhar informed the house about the Schemes Of Ministry Of Co-operation Implemented Under Kokrajhar District :</p> <ul style="list-style-type: none"> ➤ Computerization Of PACs. ➤ Data Entry In National Cooperative Database. ➤ Common Service Center ➤ Jana Aushadhi Kendra. ➤ Petrol Pump Dealership. ➤ World's Largest Grain Storage Plant. ➤ Organized Farmer Producers Organization (FPO). ➤ Pacs As Pradhan Mantri Kissan Samriddhi Kendra. ➤ Membership Of PACs With NAFED, NCCF, NCEL, NCOL. <p>ii) Regarding Pradhan Mantri Kissan Samriddhi Kendra, DAO, Kokrajhar was instructed to expedite the ADO verification process in the TITAGURI SS LTD, BHUMKA SS LTD ,GOSSAIGAON SS LTD, SAPKATA SS LTD.</p>	DRCS, Kokrajhar DAO, Kokrajhar

12		APDCL	<p>i) CEO, APDCL highlighted the house that the physical progress of schemes under RDSS(LT) and RDSS(HT) are 90% and 20% respectively.</p> <p>ii)The house reviewed the Assam Electricity Distribution System Enhancement & Loss Reduction Project and Revamped Distribution Sector Scheme(RDSS) of the district.</p> <p>iii)CEO, APDCL informed the house that there are 2,24,748 no.s of consumers under smart metering in the Kokrajhar district.</p> <p>iv) The house reviewed the progress of PM:Surya Ghar : Muft Bijli Yojana:</p> <ul style="list-style-type: none"> ➤ Successfully Commissioning done : 530 Nos. ➤ Subsidy received: 412 nos <p>v) Under Model Solar Village Programme, AGM informed that 24 nos of villages had been selected for model candidate village for implementation of the scheme of the district. Among these Bajugaon No 1 village has identified as potential candidate village. The chair also suggested to the EE, Irrigation, EE, Agriculture that most of the Solar energy based schemes like PM-Kusum, Solar Pump set under RIDF should be directed toward Bajugaon Village in order to make it the first Model Solar village.</p>	<p>CEO,AGM APDCL Kokrajhar</p> <p>EE, Irrigation,E E,Agri, DDM, NABARD</p> <p>AGM APDCL Kokrajhar,& EE.PHED.</p>
13	Infrastructure	Transport Department	<p>i)The DTO, Kokrajhar informed the house that the revenue collection upto the month of July,2025 was Rs. 13,34,86,612.00. DTO was instructed to take necessary steps to augment the revenue collection to meet the target.</p> <p>ii) The house also reviewed the road accident and fatality records upto July, 2025. DTO has mentioned that total 12 nos of Road Accidents cases have been registered for the month of July,2025.</p> <p>iii) DTO further requested the PWD (RR) to provide the information about Road Safety measures taken in DPR preparation of roads .</p>	<p>DTO, Kokrajhar</p> <p>DTO, Kokrajhar & EE, PWD(RR)</p>
14	Infrastructure	Public Works Department (Building Division)	<p>i) The EE, PWD (B) ,Kokrajhar informed the house about the ongoing status of AAGY, MPLADs, Untied Fund.</p> <p>ii) The chairperson instructed the EE, PWD, Kokrajhar& Chirang Dist, Territorial Building Division to expedite the progress of works under Untied Fund, DMFT, MPLAD and submit the fund demand to concerned Dept for the completed schemes.</p> <p>iii)The EE,PWD, Kokrajhar& Chirang Dist,Territorial Building Division was instructed to include the progress of all other departmental activities that are currently undertaken by the Dept.</p>	<p>EE,PWD Kokrajhar& Chirang Dist, Territorial Building Division</p>
15	Infrastructure	Water Resource Department	<p>i) Executive Engineer, Kokrajhar W.R. Division, Kokrajhar informed the house that out of 13 nos of schemes under SOPD (BTC)for 2022-23 &2023-24, 10 nos of schemes have physically completed and 03 nos of schemes are under process.</p> <p>ii)The house further reviewed the progress of</p>	<p>EE Water Resource, Kokrajhar</p>

			ongoing schemes under SDRF. Out of 7 nos of scheme ,all schemes are physically completed.	
16		Housing & Urban Department	<p>i)The Chairperson reviewed the ongoing progress of Infrastructure schemes under SOPD for the FY 2023-24 under municipal boards and development authority of Kokrajhar district and instructed to focus on timely completion of these projects.</p> <p>ii)The Chairperson also reviewed the the progress PMAY-U .The physical progress of of PMAY Urban under Gossaigaon MB is 74.77%</p>	ADC(Urban) &EOs , CPMs, Kokrajhar MB ,Gossaigaon MB
17		Tourism Deptt.	<p>i) The house reviewed the Swadesh Darshan 2.0 Scheme which is going to be implemented on Swadesh Darshan 2.0.</p> <p>ii) He informed about the progress of Swadesh Darshan 2.0. In the mentioned (03) nos of project sites as below: <u>Project 1 : Diplai Beel, Kokrajhar</u> Status: - Land measuring 25B-00K-00L [Govt. Khas Land of Dag No. 51 (P)] under revenue village Diplai Beel has been allotted for development under Swadesh Darshan 2.0. <u>Project 2 : Dhir Beel, Kokrajhar</u> Status: - Land demarcation has been completed for development under Swadesh Darshan 2.0. - Development work has already commenced. <u>Project 3 : Baokhungri Festival Ground, Kokrajhar</u> Status: - Land has been registered under Tourism Department.</p>	Director cum CHD ,Tourism
18	Social Sector	Education	<p>i)The house reviewed the progress of APAR ID generation for all class (Pre-primary to Class - XII) in the district. IS, Kokrajhar informed that the percentage of APAR ID generation stands at 79.3%. ADC(Aadhaar) was instructed to increase the enrollment of Aadhaar of students to improve the performance of APAR ID generation.</p> <p>ii)Further, Students enrollment indicators and the rate of absenteeism were also discussed and assured to motivate teachers, students to increase their daily attendance from the department. In this regard, all HoDs were directed to visit the schools under adoption to offer mentorship.</p> <p>iii) While reviewing the status of AROHAN Scheme, the chair instructed concerned ADC and DEEO to register all ADCs, ACs and HoDs, as Mentors under Mentor -Mentee programme so that students can get guidance, support and valuable insights to achieve their academic goals .</p> <p>iv) Regarding status of attendance on Siksha Setu, DEEO informed that percentage of Student and Staff's attendance for June, 2025 is 60.8% and 85.8% respectively.</p>	IS, Kokrajhar IS, Kokrajhar, DEEO, Kokrajhar, All HoDs, Kokrajhar ,LDM, Kokrajhar, DDM, NABARD
19		Women & Child Development	<p>i) The House reviewed the status of Model AWCs under SOPD, NIDA and RIDF in the Kokrajhar District.</p> <p>ii)The DSWO reported that total 2,277 nos of beneficiaries were covered with an achievement of 28.88% under PMMVY for the FY:2025-26 against target of 7891.</p> <p>iv)The chairperson asked to maximise the benefits of THR & HCM Programmes among Lactating/pregnant Women and eligible children in the district.</p> <p>v) The House reviewed the Financial Progress of Construction of Model AWCs under Kokrajhar District. Out of 132 Model AWCs sanctioned under NIDA 2nd Phase, ALCCs Constituted for 132 nos of</p>	All HoDs, Kokrajhar DSWO, Kokrajhar

			<p>schemes. The chairperson instructed PD, DRDA & BDOs expedite the physical progress of Construction of Model AWCs under RIDF-II & NIDA.</p> <p>vi) AWWs shall be tasked with raising awareness about birth and Aadhaar registration for children. Any discrepancies in birth registration from any medium must be reported to the District Administration.</p> <p>vii) While reviewing the distribution of SNP, it was found to be inconsistent in certain areas. DSWO was instructed to take corrective measures to improve the performance of distribution of SNP in Poshan Tracker.</p> <p>vi) Under the SAM and MAM Child Adoption Programme, all concerned officers are instructed to visit the respective homes and extend necessary nutritional support and related assistance to the adopted children. Further, DSWO is requested to kindly share the list of officers who have adopted children under the programme for record and necessary follow-up.</p>	DSWO, Kokrajhar																				
20	Social Sector	Food & Civil Supplies	<p>i) The Joint Director, Food, Public Distribution and Consumer Affairs, Kokrajhar informed the house about the E-POS Transaction Data</p> <table border="1"> <thead> <tr> <th>Sub Division</th> <th>Total Allotment (in Qtls.)</th> <th>E-pos Transaction (in Qtls)</th> <th>Remarks (%)</th> </tr> </thead> <tbody> <tr> <td>Gonnagaon</td> <td>20,289.90</td> <td>19,626.15</td> <td>96.91</td> </tr> <tr> <td>Kokrajhar</td> <td>19,764.00</td> <td>19,742.40</td> <td>99.92</td> </tr> <tr> <td>Parhatjhora</td> <td>5,712.00</td> <td>5,552.85</td> <td>97.32</td> </tr> <tr> <td>Total</td> <td>45,765.90</td> <td>44,921.40</td> <td>98.35</td> </tr> </tbody> </table> <p>ii) No vital issue has been raised by the Dept.</p>	Sub Division	Total Allotment (in Qtls.)	E-pos Transaction (in Qtls)	Remarks (%)	Gonnagaon	20,289.90	19,626.15	96.91	Kokrajhar	19,764.00	19,742.40	99.92	Parhatjhora	5,712.00	5,552.85	97.32	Total	45,765.90	44,921.40	98.35	i/c Joint Director, Food, Public Distribution and Consumer Affairs, Kokrajhar
Sub Division	Total Allotment (in Qtls.)	E-pos Transaction (in Qtls)	Remarks (%)																					
Gonnagaon	20,289.90	19,626.15	96.91																					
Kokrajhar	19,764.00	19,742.40	99.92																					
Parhatjhora	5,712.00	5,552.85	97.32																					
Total	45,765.90	44,921.40	98.35																					
21		Health & Family Welfare	<p>i) The House also reviewed the IMR & MMR status of district. The Chair also directed for Magisterial enquiry against (07) nos of and child death case in July, 2025.</p> <p>ii) The house reviewed the status of ABHA ID creation and Jc. DHS, DPM, Kokrajhar was instructed to expedite the process. Percentage of ABHA ID creation in Kokrajhar : 64% against the target of 10,34,344.</p> <p>iii) On the issue of low percentage of SBA attended Home delivery, the house emphasized about the proper orientation of ASHA workers.</p> <p>iv) The Chairperson reviewed the current progress of Wage Compensation for Pregnant Women of Tea Garden Areas in the district. DPM was instructed to all possible steps to achieve 100% target completion.</p> <p>v) The House also reviewed the status of NCD status, Civil Works, National Vector Borne Disease Control Programme (NVBDCP), PM-JAY and was asked to present the percentage wise target.</p>	DPM, NHM, DPM, NHM JDHS																				
22	Social Sector	ASRLM	<p>i) DPM, ASLRM informed the house that the cumulative achievement of Insurance Coverage of SHG Members under PMSBY till June, 2025 is 63,744 for the FY 2025-26.</p> <p>ii) DPM, ASLRM informed the house that the cumulative achievement of Insurance Coverage of SHG Members (APY) till June, 2025 is 7,655 for the FY 2025-26.</p> <p>iii) He further informed the house that the cumulative achievement of Insurance Coverage of SHG Members (PMJJBY) till June, 2025 is 62,373 for the FY 2025-26.</p> <p>iv) He also informed the house that the no. of Mahila Kisans covered upto June, 2025 under Agro Ecological Practice Interventions is 76,311.</p>	DPM, ASLRM LDM, Kokrajhar																				

			<p>v) The house reviewed the status SHG Credit Linkage report for FY 2025-2026 till June,25. 176 nos of loan has been disbursed against 327 nos of proposals submitted.</p> <p>vi) On the issue of pending Proposals of individual Loans, DPM, ASRLM was instructed to submit the inactive Bank details of SHGs to LDM ,Kokrajhar and take prompt action to resolve the pending proposals .</p> <p>vi) The house also reviewed the Blockwise and LAC wise progress of Mukhya Mantri Mahila Udyamita Abhiyaan in the district.DPM ,ASRLM presented the key data about the scheme as follows:</p> <p>➤ 1,02,474 nos of Application have been approved till 3rd level verification.</p>	
23	Infrastructure	Irrigation	<p>i)The chair reviewed the ongoing schemes under SOPD(BTC), SOPD(G), RIDF-XXVIII (NABARD), PMKSY .</p> <p>ii) Under PMKSY, the physical and financial progress of works were reviewed and instructed to expedite the works.</p> <p>iii) The EE Irrigation, Kokrajhar informed the House that total area covered through irrigation so far in Kokrajhar District is 29,439 Hectares.</p>	EE Irrigation, Kokrajhar
24	Reforms, Governance Facilitation & Regulation	Tax	<p>i)The Superintendent of Taxes, Kokrajhar informed that the revenue collection upto the month of July ,2025 was Rs. 839.53 Lakhs against the target of Rs. 10,272.98 with achievement: 33.13%. The Chairperson enquired about low shortfall of revenue target and asked to improve the revenue collection to meet the target.</p> <p>ii) The ADC,(Tax) & Superintendent of Taxes, Kokrajhar have been instructed to intensify efforts to monitor and curb illegal Brick kilns, as numerous kilns have been operating without discharging the applicable tax , causing substantial loss of revenue to Government.</p>	Suptd. Of Taxes, Kokrajhar ADC(Tax)& Suptd. Of Taxes Kokrajhar
25		Excise	<p>i) The Superintendent of Excise, Kokrajhar has given presentation on the total revenue collection up the month of June, 2025. He informed that revenue collection upto the month of July, 2025 was Rs. 7.44 Crore.e. 23.78 % against the target of Rs. 31.29 Cr.He was asked to ensure timely fulfil the revenue target fixed by the Government.</p>	Suptd. Of Excise Kokrajhar
26	Social Sector	Labour	<p>i) The Chair instructed the Labour Officer cum CHD to increase the drives for detection of Child Labour and take necessary action for prosecution of the violators of the Child Labour Act.</p> <p>ii) The House reviewed the current progress of * Eti Koli Duti Paat scheme for tea garden labourer. Labour officer was instructed to ensure 100% opening of Aadhaar linked Bank Account for tea garden labourer in the 03 tea gardens in the district so that no eligible beneficiary should be left behind to avail the benefit of the scheme.</p>	Labour Officer, Kokrajhar & ADC (Aadhaar)
27	Infrastructure	Public Health Engineer Department	<p>i)The House reviewed the progress of scheme completion and PHTC progress under JJM in the district.</p> <p>ii)EE, PHED was instructed to complete the construction of 1,077 nos of IHHL under Gossaigaon & Kokrajhar Div.</p> <p>iii) PD, DRDA, All BDOs , Kokrajhar were instructed to expedite the verification of pending 12,637 nos of IHHL Application specially in Kokrajhar, Dotma, Kachugaon, Mahamaya & Rupshi Block.</p> <p>iv)He was further instructed to improve the status of ODF Plus Model Declaration.</p> <p>v) The House also reviewed the status of Plastic</p>	EE PHE, Kokrajhar PD,DRDA, All BDOs

			Waste Management Units (PWMU). The EE, PHED informed that Civil works is completed but Power Connection and Installation of Machinery is pending. The chairperson instructed to complete the power supply connection shortly. vi) Regarding Gobardhan project, EE, PHED was further instructed to activate the Bio digester installation process to achieve the target.	
28	Social Sector	Sports	i) The Chairperson reviewed the ongoing activities of the deptt. ii) No Vital issue raised by the department.	ADC (Sports) DSO, Kokrajhar
29		District Library	i) The House reviewed the current activities of the deptt. District Librarian was instructed to initiate tendering process regarding faster implementation of scheme under MPLADs.	District Librarian, ADC(Dev), Kokrajhar
30		Museum & Archaeology	i) The C.H.D. cum, District Museum Officer has given the presentation highlighting ongoing activities of the department. ii) No vital issues raised by the deptt.	C.H.D. cum, District Museum Officer, Museum & Archaeology.
31		Cultural Affairs	i) The House reviewed the preparedness of upcoming Bagurumba Dance Event in the district. ii) CDO, Kokrajhar informed the collection of data base for participants is under process. He was further asked to ensure the openings of Bank Account for every participants in the Mega event.	CDO, Kokrajhar
32	Infrastructure	PWD (Electrical)	i) The Chairperson reviewed the ongoing activities of the department.	EE, PWD(E) & PWD(B), Kokrajhar
33		PWD (NH)	i) The EE, PWD (NH) highlighted the current ongoing activities under the Dept. ii) No vital issue has been raised by the department.	EE, PWD (NH)
34		PWD (Rural Roads)	i) The house reviewed the current progress of works under PMGSY, SOPD (G), RIDF, TSP, SCSP, MMUPNA. ii) Further he was instructed to include Road safety measure in DPR preparation so that accident fatality case should reduced.	EE, PWD(RR), Kokrajhar
35	Social Sector	Fishery	i) The house reviewed the progress of Pradhan Mantri Matsya Sampada Yojana (PMMSY) . ii) To improve the performance in KCC, DFDO informed that 31 nos of KCC have been sanctioned out of 117 nos of KCC sent to different Banks. He was further asked to follow up the matter jointly with DVO, LDM and DDM, NABARD.	DFDO, Kokrajhar DFDO, Kokrajhar, DFO, Parbatjhora & Kachugaon
36		T&D Branch, DC's Office, Kokrajhar	i) The House reviewed the ongoing physical progress of development works under AAGY/MLAAD /MPLAAD /Assam Darshan/ Untied fund. etc. ii) The Chairperson also reviewed the current status of flagship schemes like Manjhi Than, ITFC (Brahma Mandir and Bathou Thansali) Orunodoi 3.0., MMUA-N etc. iii) Regarding Orunodoi 3.0, ADC (Dev.) was instructed to expedite the process of digitization of DAFs in the DIDS portal. iv) Further he was instructed that Detailed Application Forms (DAFs) against potential beneficiaries from the respective BDOs and EO's of all Assembly Constituencies should be received at the earliest for Subsequent digitization process before implementation of Model Code of Conduct.	ADC(Dev), EE, PWD (RR), ADC(Dev) & All BDOs.

			<p>iv) It was instructed to ADC(Dev.), EE,PWD (RR) and EE ,PWD(BLDG) to expedite the progress of schemes under Untied Fund so that all the works should be completed within the stipulated time.</p> <p>v) All BDOs were instructed to submit the pending Progress report, UCs of Untied Fund, Assam Darshan etc as earliest as possible.</p> <p>vi) The Chair also instructed ADC (Dev), EE,PWD(B) and BDOs to ensure speedy completion of all developmental projects under MLAADs, Untied Fund, MPLADs, Assam Darshan ,ITFC and submit UCs at the earliest.</p>	
--	--	--	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	--

General Instruction from the Chairperson

In view of forthcoming BTC election, 2025 and the implementation of the Model Code of Conduct (MCC),the implementing agencies were instructed to :

1. **Expedite ongoing schemes:** Complete or fast-track existing development projects and schemes that are already underway within the district before the MCC comes into effect.
2. **Halt new scheme sanctions:** Avoid approving or sanctioning any new schemes that could violate the Model Code of Conduct once MCC is declared.

The meeting ended with a vote of thanks from the Chair.

Melanda
District Commissioner,
Kokrajhar.

Memo No. KDP.22/2022/ (A)

Dated Kokrajhar, the 20 / 08 /2025

Copy to:-

1. The Secretary to the Govt. of Assam, Transformation & Development department for favour kind information .
2. The Principal Secretary, BTC, Kokrajhar for favour of his kind information.
3. The Chief of Division, E&M Division, T & D department., Dispur, Guwahati-6 for information.
4. The Members of DDC, Kokrajhar for information & necessary action.
5. The DIO, NIC, Kokrajhar with a request to upload minutes of the meeting in district website.
6. Office file.

Melanda
District Commissioner,
Kokrajhar.












**MEMBERS PRESENT IN THE MEETING OF DISTRICT
DEVELOPMENT COMMITTEE (DDC), KOKRAJHAR**

Date : 12th Aug, 2025

Time : 10.00 A.M.




Venue : Conference Hall, DC's Office, Kokrajhar

Sl.	Name	Designation	Mobile No.	Signature
1	Smt. Masanda Pertin, IAS,	District Commissioner, Kokrajhar	9827475502	
2	Wadeul Islam, ACS	ADC	98740-38246	
3	Kabita Deka, ACS	ADC		
4	Jayanta Kr. Brahma AFS	D.F.O. Hattigaon Division, Kokrajhar	8638172422	
5	Shriyendranath Biswasnamy	DFO, Kachugaon Division, Gossaigaon	995401332	
6	Bichitra Biraja Naragary	DPM, ASRM, Kokrajhar	8638738302	
7	Someswar Prasad Verma	Dist. Agricultural officer Kokrajhar	8638749108	
8	Jintu Phukan	DSWO, Kokrajhar	9435063432	
9	Maheesh Naragary	EE, PWD (Roads), Kokrajhar	9954789409	
10	Pradip Kr. Seal,	Soil Conservation Kokrajhar	9365578141	
11	Kamele Brahma	Soil Conservation Kokrajhar	9876627819	

Sl.	Name	Designation	Mobile No.	Signature
12	Pradip Kumar	D.S.O. Gpanti	9101017374	
13	Mr. Tufan Ch. Barman	D.V.O., Kokrajhar	9101271669	
14	Bhaskar Basumatary	E.P., Kokrajhar East Division (Jongador)	9957574357	
15	Jaganjit Senonai	1/s, % DDES, Kokrajhar	7002097773	
16	Ranjit Bhattacharyya	Assistant Director of Sericulture Kokrajhar	9508776568	
17	Nur Islam Poramank	District Programmer, M.S., Samagra Shiksha, Koj	9678568423	
18	Bijay Barman	SPD, Echu, Kij	9435135348	
19	Madam Talukder	Jt. Director FPDCB Kokrajhar	6900337358	
20	Dr. N. R. Biswas	Jt DHS. Katerghri	9435027209	
21	Hajay Kr Barman	Supdt of Exercise, KCI	9435020391	
22	Kajal Nandi	IDM, NHM,	9435027066	

23	Anup Tyoti Rana.	CDO, Koko Rajhar.	97067 82500	<u>ANUP</u>
24	Nabajeevan Basumatary.	L.I, Koj. % L.V. - cum CHD, KJ	9435399588	BB
25	N. Tamkela	D. R. Co. Koko Rajhar Cooperation	9435149786	<u>NT</u>
26	Detsung Khungur Basumatary	Asstt. Manager, DICC, Koko Rajhar	7486981258	<u>DKB</u>
27	Abdul Zarus	Asstt. Manager, DICC, KOK	8822947080	<u>AZ</u>
28	Rudra Kumar Brahma	Jr. Asstt. % the Director cum CHD Tanning Dept, DCC, Koko Rajhar	9435214230	<u>RK</u>
29	Nazrul Hossain	Forest Range Officer Parbatjhora division suparighat	9387264202	<u>NH</u>
30	Gakul Brahma.	Inspector (C) H & T, Koko Rajhar.	8638372099	<u>GK</u>
31	Rupaswar Brahma	EE (PHE) Gossaugam'	943570651	<u>RB</u>
32	Manick Ushadasy	EE PND (E) Koko Rajhar	8761812842	<u>MU</u>
33	Navadip Roy	AGM (Project) APDCL	7002265843	<u>NR</u>

Sl.	Name	Designation	Mobile No.	Signature
34	RAJESH KUMAR BRAHMA	E.E. Kokrajhar, W.R. Division, Kokrajhar	99548- 30715	
35	Soharup Atom.	Junior Engineer, Agri, Kokrajhar Divn.	7002426754	
36	Surangam Boruah.	Asst. Engineer, PWD, District Engg Div, Kokrajhar	9365920278.	
37	Alvina Karsari	AEE, PWD, Building	8811830709	
38	Subhnam Aditya Bora,	ADC Kokrajhar		
39	L. Nelson M.	ADC, i/c Parbatphora	883748494	
40	Rita Rabha.	i/c DEEO, Kokrajhar	98646 47344	
41	Nagend Islam	Supervisor ITI, Kokrajhar	9101397891	
42	Jansummi Bora	District Librarian, Kokrajhar	7002480042	
43	Supriya Borahna	CHD. MBA.	9864179323	

Sl.	Name	Designation	Mobile No.	Signature
45	Naymonami Das	J.E., Abhayapuri Const. Division, PWD (NH)	8638608563	 12/08/25
46	Hilene Rabha	EE (PHE) Kok Siv-I	7896049473	 12/08/2025
47	Ni/a Das	DFO		
48				
49				
50				
51				
52				
53				
54				

Annexure - A

Monthly status of Fund receipt and utilisation for the month ofYear.....

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	APDCL	APDCL																		NA
																				NA
																				NA
																				NA
																				NA

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
				NA
				NA
				NA

Annexure - A

Monthly status of Fund receipt and utilisation for the month ofYear FY 2024-25

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS /State/E AP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council /Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Closing Balance
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
	P&RD	NRLM			0	0	0	0	31572383		31572383		31572383	30315232						1257151
	P&RD	DDU-GKY							2155771		2155771		2155771	2135440						20331

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year:

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any

Monthly status of Fund receipt and utilisation for the month of Oct 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks		
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Central Share	State Share		Of Previous Year	Of Current Year
					6	7	8	9	10	11	12	13		14	15			16	17		18	19
1	Agriculture	ATMA	NA	CSS	NA	NA	0.00	0.00	5.10	0	5.10	0	5.10	3.20 (65%)	0	0	0	1.90	0.00			
		PM-KISAN	NA	CS	NA	NA	4.0208	—	2.00	—	2.00	—	6.0208	2.5711 (47.7%)								

*= will be provided by the HOD/Concerned Agency. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council. For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Agriculture	NFSM/SNF (State)	Only inputs are supplied to the District	
		NFSM/SNF (BTC)		
		RKVY (BTC)		
		SOPD (BTC)		
		HMNEH (State)		

District Agriculture Officer,
Kokrajhar

Sl. No.	Admin. Dept.	Name of Schme	Works sanctioned in the current	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress					
				100%	75-99%	50-74%	25-49%	1-25%	Not started
1	Agriculture	Distribution of Ground NutSeed (Var. Vijetha) under NFSM (BTC)	504 Qtl	100%					
		Distribution of Watermelon Seed (Var. Jigna Gola) under RKVY-BTC.	25.20 Kg	100%					
		Distribution of Hybrid Summer Veg. Kit under RKVY-BTC.	1100 nos.	100%					
		Distribution of Green Gram seed (Var. Pusa 1372) under RKVY-BTC.	44.225 Qtl	100%					
		Distribution of Hybrid Paddy seed (Var. Fatty) under RKVY-BTC.	6.3 Qtl	100%					
		Distribution of Turmeric Rhizome (Var:Lakadang) under SOPD-BTC	275.0 Qtl	100%					
		Distribution of Hy-Maize Seed (Var. HQPM-1) under SOPD-BTC	90.0 Qtl	100%					
		Distribution of Battery Operated Hand Sprayer under SOPD-BTC	1100 nos.	100%					
		Distribution of Power Tiller under HMNEH	65 nos.	100%					
		Distribution of Plastic Mulching under HMNEH	3740 Kgs	100%					
		Distribution of UV film under HMNEH	1320 Kgs	100%					
		Distribution of UV film under HMNEH	720 Kgs						not started
		Distribution of Chaff Cutter under HMNEH	20 nos						not started
		Distribution of Shade Net under HMNEH	5400 sqm						not started
		Distribution of HDEP Vermi Bed under HMNEH	130 nos	100%					
		Distribution of Tuberosse Bulb under Floriculture Mission	744000 nos.	100%					
		Distribution of TC Anthurium plants under Floriculture Mission	2800 nos.	100%					
		Distribution of Millet Seed (Chattisgarh Ragi-3 & Marua Dhan-1) under RKVY-State (Millet Mission)	12.0 Qtl	100%					
Distribution of Azadiractin under RKVY-State (Millet Mission)	200.0 Lt	100%							
Distribution of Liquid NPK under RKVY-State (Millet Mission)	400 Lt	100%							

Sl. No.	Admin. Dept.	Name of Scheme	Works sanctioned in the current	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Agriculture	Distribution of Vermi Compost under RKVY-State (Millet Mission)	307.5 Qtl	100%						
		Distribution of Fodder Maize seed under RKVY-State	507.6 Qt				30.00%			
		Distribution of Hybride Maize Seed under Disaster Management	5.13 Qtl					15%		
		Sali Paddy Demonstration under ATMA	20 nos.	100%						
		Piggery & goatery Demo. under ATMA	28 nos.		78%					
		Capacity building training under ATMA	20 nos			60%				
		Farmers Training (within District) under ATMA	20 nos			55%				
		Paddy Procurement (KMS-I,2023-24)	15500 MT					28.70%		
		Paddy Procurement (KMS-II,2024)	1800 MT	above 100%						
		Mustard Procurement (Rabi,2024)	800 MT			58.30%				
		PMFBY, Rabi-2023-24 (Mustard, Potato & Summer Paddy)	25000 nos.					35.00%		
		PMFBY, Kharif-2024 (Jute, Sali Paddy & Blackgram)	11000 nos.	above 100%						

District Agriculture Officer,
Kokrajhar

Annexure - D

Physical Progress of Works under different Schemes/Programmes/Projects across Departments of Previous Year

Sl. No.	Admin. Dept.	Name of Scheme	pending as on the last date of previous	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the stage of					Progress of pending works of previous years pending as on the last date of last financial Year-Categorise works based on the stage of					
				Less than 1 Yr	>=1 to <=3 Yrs	>=4 to <=6 Yrs	>=7 to <=9 Yrs	>=5 Yrs	Total	100%	75-99%	physical progress 50-74%	25-49%	1-25%
1	Agriculture	NFSM (State)	Nil											
		NFSM (BTC)	Nil											
		RKVY (BTC)	Nil											
		SOPD (BTC)	Nil											
		HMNEH (State)	Nil											

District Agriculture Officer,
Kokrajhar

Monthly status of Fund receipt and utilisation for the month of Aug & Sept. Year 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
	Env. & Forest, Deptt. Of BTC, Assam	Nil	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	-

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
	Env. & Forest, Deptt. Of BTC, Assam	Nil	NA	NA

Monthly status of Fund receipt and utilisation for the month of October/2024 Under Parbatjhora Division, Suparighat

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Forest	Integrated Development of Wildlife Habitats Assam		CSS					6888300	765400	6888300	765400	7653700	70%	70%	Nil	Nil	Nil	Nil	

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System, SLS : State Linked Scheme-State Code

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php>- and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
	Nil	Nil	Nil	Nil

Annexure - C

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year 2024-25

Sl. No.	Admin. Dept.	Name of Schme	Number of Works sanctioned in the current year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Forest	CAMPA	2 Nos. of Plantation Works	√						

Monthly status of Fund receipt and utilisation for the month ofYear.....

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any

Annexure - C*Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year*

Sl. No.	Admin. Dept.	Name of Schme	Number of Works sanctioned in the current year	Categorise number of						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Industries and Commerce & P.E.	PMEGP	Physical Target-50	126.00%						63 Nos. of Sanction Received
2	Industries and Commerce & P.E.	PMFME	Physical Target-244					0.37%		1 Nos. of Sanctioned Received

Annexure - A

Monthly status of Fund receipt and utilisation for the month of Oct,2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
	DRDA	MGNREGA		NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL
		PMAY(G)		NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council. For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any

Annexure - C

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year

Sl. No.	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress					
				100%	75-99%	50-74%	25-49%	1-25%	Not started
	P&RD DRDA	PMAY-G	4902		5	496	3401	1000	
		MGNREGA	9565	1715	471	1094	16570	4710	

Annexure - D

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year

Sl. No.	Admin. Dept.	Name of Scheme	of works pending as on the last date of previous	of last Financial Year-Categorise works based on the delay in					Progress of pending works of previous years pending as on the last date of last Financial Year-Categorise works based on the stage of physical progress					
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
	P&RD DRDA	PMAY-G	3116	2275	813	128	0	3216		973	1392	686	165	
	P&RD DRDA	MGNREGA	7850	4710	3140	-	-	7850	2198	560	382	-	-	

Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date	
				Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Education	Annual School Grant (Samagra Shiksha)	ASKK00000016	CSS	0	0	0	0	110.212		110.212		110.2125	110.2125		No	Yes	No	No
Education	Certification	ASKK00000016	CSS					5.639		5.639		5.639	5.639		No	Yes	No	No
Education	SMC Quarterly	ASKK00000016	CSS	0				3.03		3.03		3.03	3.03		No	Yes	No	No
Education	CWSN	ASKK00000016	CSS	0				14.46		14.46		14.46	14.46		No	Yes	No	No
Education		ASKK00000016	CSS	0								0	0		No	Yes	No	No
Education	KGBV	ASKK00000016	CSS	0				59.92		59.92		59.92	59.92		No	Yes	No	No
Education	ST	ASKK00000016	CSS	0				33.596		33.596		33.596	33.596		No	Yes	No	No
Education	Grant (PM SHRI Schhol)	ASKK00000016	CSS	0				17.982		17.982		17.982	17.982		No	Yes	No	No
Education	Annual School Grant (PM SHRI School)	ASKK00000016	CSS	0				8.875		8.875		8.875	8.875		No	Yes	No	No
Education	SHRI School)	ASKK00000017	CSS	0				52.72		52.72		52.72	52.72		No	Yes	No	No
Education	CIVIL	ASKK00000016	CSS	0				116.1		116.1		116.1	116.1		No	Yes	No	No

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any

Monthly status of Fund receipt and utilisation for the month of October, year 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/ Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Agriculture																			

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
01	Agriculture	RIDF (Installation of STW with solar pumpset)	Scheme is executed only, payment made by HQ	
		RIDF (Installation of STW with diesel pumpset)		
		RIDF (Knowledge centre)		
		SMAM (VLFMB)		
		SMAM (Individual agricultural machinery)		
		RIDF XXIX (Commissioning of solar pumpset)		
		RIDF XXX (Installation of STW with solar pumpset)		

Executive Engineer,
Agriculture, BTC, Kokrajhar

Annexure - C

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year

Sl. No	Admin. Dept.	Name of Schme	Number of Works sanctioned in the current year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Agriculture	RIDF (Installation of STW with solar pumpset)	660	-	✓	-	-	-	-	-
		RIDF (Installation of STW with diesel pumpset)	87	-	✓	-	-	-	-	-
		RIDF (Knowledge centre)	03	-	✓	-	-	-	-	-
		SMAM (VLFMB)	03	-	-	-	-	✓	-	-
		SMAM (Individual agricultural machinery)	21	-	-	✓	-	-	-	-
		APART (ADO)	05	✓	-	-	-	-	-	-
		RIDF XXIX (Commissioning of solar pumpset)	103	-	-	✓	-	-	-	-
		RIDF XXX (Installation of STW with solar pumpset)	100	-	-	-	-	-	-	-

Executive Engineer,
Agriculture, BTC, Kokrajhar

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year

Sl. No.	Admin. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year-Categorise works based on the stage of physical progress						
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Agriculture	RIDF (Installation of STW with solar pumpset)	46	✓	-	-	-	-	-	-	-	-	✓	-	
		RIDF (Installation of STW with diesel pumpset)	Nil	✓	-	-	-	-	-	-	-	-	✓	-	
		RIDF (Knowledge centre)	02	✓	-	-	-	-	-	-	-	-	-	✓	-
		SMAM (VLFMB)	Nil	-	-	-	-	-	✓	-	-	-	-	-	-
		SMAM (Individual agricultural machinery)	Nil	-	-	-	-	-	✓	-	-	-	-	-	-
		RIDF XXIX (Commissioning of solar pumpset)	Nil	-	-	-	-	-	-	-	-	-	-	-	-
		RIDF XXX (Installation of STW with solar pumpset)	Nil	-	-	-	-	-	-	-	-	-	-	-	-

Executive Engineer,
Agriculture, BTC, Kokrajhar

Monthly status of Fund receipt and utilisation for the month ofYear.....

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Excise Deptt.	There is no Developmental schemes under Excise Deptt.	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council. For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Excise Department	There is no Developmental schemes under Excise Deptt.	Nil	

Annexure - A

Monthly status of Fund receipt and utilisation for the month of October, Year 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs are pending as on date	
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	Fishery Department	Pradhan Mantri Matsya Sampada Yojana (PMMSY)	AS178	CSS	Nil	NIL	NIL	NIL	68,484	8,276	34,242	4,138	0	34,242	4,1380	Nil	Nil	Nil	Nil

*= will be provided by the HOD/Concerned Agency. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year)

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Fishery	New Rearing Pond		Started to release fund
2		New Pond Construction		Started to release fund
3		Three Wheelers with Ice-Box		Process Initiated to purchase Vehicle
4		Livelihood Support to Fishers		Started to release fund

Annexure - C

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year

Sl. No.	Admin. Dept.	Name of Schme	Number of Works sanctioned in the current year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress					
				100%	75-99%	50-74%	25-49%	1-25%	Not started
Pradhan Mantri Matsya Sampada Yojana (PMMSY), 2022-23									
1	Fishery Department	New Rearing pond	6.00 Ha	6.00 Ha					
2		New pond construction	6.00 Ha	6.00 Ha					
3		Inputs for fish farming	6.00 Ha.						6.00 Ha.
		Three Wheelers with Ice Box	3.00 Nos.						3.00 Nos.
9		Livelihood support to fishers	200 Nos.			147 Nos			
12	Assam Agri-Business and Rural Transformation Project (APART), 2023-24								
13		Polyculture Demonstration Project , APART	5.00 Ha	5.00 Ha					
14		High Yielding Variety Seed Rearing Unit, APART	7.00 Ha	7.00 Ha					
15	Beel Development under APART, 2023-24(Only Technical Sanction Accorded)								
16		Intibeel Development Management Committee	5.50 Ha						5.50 Ha
17		Kusumbeel Development Management Committee	6.50 Ha.						6.50 Ha.
RIDF-XXVI, 2021-22									
17	Fishery Department	Refrigerated Fish Transport Vehicle (Four Wheeler)	2 Units	2 units					
18		Auto-Van with Ice Box (Three Wheeler)	10 units	5 units		5 Units			

19

Mini Fish Feed Mill

1 unit

1 Units

19	Mini Fish Feed Mill	1 unit		1 Units			
----	---------------------	--------	--	---------	--	--	--

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year

Sl. No.	Admin. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year-Categorise works based on the stage of physical progress						
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Fishery Department	Mini Feed Mill under Pradhan Mantri Matsya Sampada Yojana (PMMSY)	1	1	NIL	NIL	NIL	1			1				

Annexure - A

Monthly status of Fund receipt and utilisation for the month of August, 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Handloom & Textiles	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council. For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Handloom & Textiles	Nil	Does not arise	

Annexure - C

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year

Sl. No.	Admin. Dept.	Name of Schme	Number of Works sanctioned in the current year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Handloom & Textiles, Kokrajhar	Nil	Nil							

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year

Sl. No.	Admin. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year 2023-24	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year-Categorise works based on the stage of physical progress							
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started		
1	Handloom & Textiles, Kokrajhar	Distribution of Frame Loom with Jaquard to individual weavers for Economic Upliftment	1	√											√	
2		Distribution of Frame Loom to pass out trainees of HTC for Self Employment	1	√					√							
3		Distribution of Frame Loom with Jaquard to individual weavers for Economic Upliftment under Bodoland Handloom Mission, SOPD BTC for the year 2023-24	1	√								√				
4		Construction of Common Workshed under Bodoland Handloom Mission, SOPD BTC for the year 2023-24	2	√						√						

Monthly status of Fund receipt and utilisation for the month of September, Year-2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date	
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	H&FW	NHM	AS-45	cs	0	0	0	0	2.24E+08	2.5E+07	58486050	6498450	64984500	58486050(100%)	6498450 (100%)				
2	H&FW	XV Finance		State	0	0	0	7934779	0	0	0	4037990	11972769	0	8548585 (71%)				
3	H&FW	WCS(Wage Compensation Scheme)		State	0	0	0	6075474	0	0	0	0	6075474	0	1362800 (22%)				

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year)

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any

Annexure - A

Monthly status of Fund receipt and utilisation for the month of October Year 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date	
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
IRRIGATION DEPT (NIL)																			

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Irrigation	NIL	NIL	NIL

Annexure - C*Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year 2024-25*

Sl. No.	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Irrigation	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	No sanction has been received as on date

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year 2023-24

Sl. No.	Admin. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year-Categorise works based on the stage of physical progress					
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
1	Irrigation	Solar Powered MDTWS (3 points) at Kokrajhar West LAC Under NABARD XXIX for the year 2023-24	1	1	NIL	NIL	NIL	1			1			
2	Irrigation	Solar Powered MDTWS (3 points) at Gossaigaon LAC Under NABARD XXIX for the year 2023-24	1	1	NIL	NIL	NIL	1		1				

Annexure - A

Monthly status of Fund receipt and utilisation for the month of October Year 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
	Labour Welfare	Assam Motor Transport Workers' Social Security Scheme	NIL	State	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
---------	---------------------------	-------------	---------	----------------

1	Labour Welfare	Assam Motor Transport Workers' Social Security Scheme	Departmental discussions are underway on how to implement the Scheme. Draft Rules are being prepared.	The Labour Welfare Department does not deal with any scheme related work till date. Instead, our focus is on enforcing various Labour Laws to protect the rights of workers.
---	----------------	-------------------------------------------------------	-------------------------------------------------------------------------------------------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Annexure - C*Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year 2024-25*

Sl. No.	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Labour Welfare	Assam Motor Transport Workers' Social Security Scheme	NIL	NIL	NIL	NIL	NIL	NIL	NIL	Departmential discussions are underway on how to implement the Scheme. Draft Rules are being prepared.

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year 2023-24

Sl. No.	Admin. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year-Categorise works based on the stage of physical progress					
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
1	Labour Welfare	Assam Motor Transport Workers' Social Security Scheme	Nil	Nil	Nil	Nil	Nil	Nil	NA	NA	NA	NA	NA	Departmental discussions are underway on how to implement the Scheme. Draft Rules are being prepared.

Monthly status of Fund receipt and utilisation for the month of September, 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc.	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date	
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

B. Scheme for which no funds are received by the District/Council. For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
NIL	NIL	NIL	NIL	NIL

nexure - A

Remarks
21
NIL

nexure - B

year

Annexure - A

Monthly status of Fund receipt and utilisation as on 22.10.2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Central Share	State Share	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	PUBLIC HEALTH ENGINEERING DEPT. (GOSSAIGAON PHE DIV)	JJM	PFMS codes 9150 SLS Code AS65	CS	0	0	---	---	---	---	4850.807 lakhs	546.815 lakhs	20216.616 lakhs	30230.57 lakhs	3300.24 lakhs	Nil	Nil	Nil	Nil	
2	Public Health Engineering, Kokrajhar Division No I	JJM	PFMS code - 9150 SLS Code AS65	CS	0	0	---	---	---	---	6480.9119 7 Lakh	720.10133 Lakh	24311.1088 5 Lakh	27713.921765 Lakh	3048.135 385 Lakh	Nil	Nil	Nil	Nil	
3		Swachh Bharat Mission - Gramin, Assam	PFMS code - 9151 SLS Code AS66	CS	0	0	0	0	0	0	648900	72100	0	100%	100%	Nil	Submitted	Nil	Nil	

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
		N L.....	

Executive Engineer (PHE)
Gossaigaon Division
Gossaigaon

Executive Engineer (PHE)
Kokrajhar Division No.I
Kokrajhar

Annexure - C

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year

Sl. No.	Admin. Dept.	Name of Schme	Number of Works sanctioned in the current year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress.						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	PUBLIC HEALTH ENGINEERING DEPT.(GOSSAIGAON PHE DIV)	JJM	0	213	90	46	7	0	0	
2	Public Health Engineering Dept.Kokrajhar Division No I	JJM	0	159	152	18	0	0	1	Land yet not finalised for Bhabanipur PWSS
3	Public Health Engineering Dept.	Swachh Bharat Mission - Gramin, Assam	NIL	NIL	NIL	NIL	NIL	NIL	NIL	

Executive Engineer (PHE)
Gossaigaon Division
Gossaigaon

Executive Engineer (PHE)
Kokrajhar Division No I
Kokrajhar

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year

Sl. No.	Admin. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year-Categorise works based on the stage of physical progress					
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
1	PUBLIC HEALTH ENGINEERING DEPT. (GOSSAIGAON PHE DIV.)	JJM	327	312	15	NIL	NIL	327	NIL	242	77	5	3	NIL
2	Public Health Engineering Dept.Kokrajhar Division No I	JJM	330	33	124	0	0	157	0	93	102	134	0	1
3	Public Health Engineering Dept.	Swachh Bharat Mission - Gramin, Assam	3078	3078	0	0	0	0	32	0	0	477	0	2599

Executive Engineer (PHE)
Gossaigaon Division
Gossaigaon

Executive Engineer (PHE)
Kokrajhar Division No I
Kokrajhar

Monthly status of Fund receipt and utilisation for the month of October Year 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Medical	Construction of New Medical College and Hospital at Kokrajhar, BTC (Assam under SOPD-G for the financial year 2018-19)		SOPD / CSS							90348.4956	Nil	53,595.18	41379.9926	90111.903					
2	NLCPR	Constn. Of Bodoland India Indigenous Tribal Arts & Cultural Complex cum Film Studio at Kathalguri Kokrajhar.		CSS							340.37		495.65	340.37						
3	NLCPR	Constn. Of Cultural Centre Conventonal Hall at Dotma under NLCPR.		CSS									221.06	108.96						
4	Sports and Youth Welfare	Construction of Mini Stadium at Jaraguri (28-Gosaigaon LAC), BTR Assam		STATE							1057.281	860.11	1102.00		860.11					
5	Sports and Youth Welfare	Construction of Mini Stadium at Benargaon (30-Kokrajhar East LAC), BTR Assam		STATE							616.5458	645.98	1102.00		645.98					
6	Sports and Youth Welfare	Construction of Mini Stadium at Maynertal (29-Kokrajhar West LAC), BTR Assam		STATE							107.7663	107.77	1102.00		107.77					
7	Char Area Development	Construction of Model Residential School at Kokrajhar (Hatidhura)		STATE								2924.61	3042.00		2924.61					

8	Technical Education	Establishment of Bineswar Brahma Engineering College, Kokrajhar, Assam under SOPD_G during the year 2017-18 (Construction of Brick Boundary wall around the complex).	STATE								96.94	231.26	96.94					
9	Technical Education	Construction of proposed RCC 2(bed) storied Girls Hostel at BB Engineering College, Kokrajhar, Assam under SOPD-ODS during the year 2017-18	STATE								529.97	1000.00	399.16					
10	Technical Education	Construction of Administrative Building and Auditorium of 1000 seats attached to B.B. Engineering College, Kokrajhar (Construction of Administrative Building).	STATE								262.27	952.61	203.63					
11	Technical Education	Construction of Administrative Building and Auditorium of 1000 seats attached to B.B. Engineering College, Kokrajhar (Construction of Auditorium 1000 seats capacity).	STATE								209.40	1050.80	141.24					
12	DONER (NEC)	Construction of Boys Hostel at Bineswar Brahma Engineering College, Kokrajhar, Assam. (For the year 2022-23)	STATE									492.75	129.15					

*A will be provided by the HOD/Concerned Agency. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code


 Executive Engineer, P.W.D.
 Kokrajhar Dist. & Chirang Dist.
 Territorial Building Division
 Kokrajhar


Schemes for which no funds are received by the District Council. For (Please visit <https://www.mdsbudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year)

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	2	3	4	5
1	GAD	Repairing & Re-Strengthening, Chemical treatment and Rehabilitation of RCC 3(three) storied DC's Court Building at Kokrajhar including Renewing of water supply and sanitation system in Kokrajhar District.	Bill submitted	100% completed
2	PWD	Repairing/Renovation/Painting of office building of Additional Chief Engineer, PWD, BTC, Kokrajhar	Demand submitted	100% completed


 Executive Engineer, P.W.D.
 Kokrajhar Dist. & Chirang Dist.
 Territorial Building Division
 Kokrajhar
 21/11/24

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year 2024-25

Sl. No.	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	2	3	4	5	6	7	8	9	10	11
1	PWD (Bldg)	Z(two)	Z(two)	1	Nil	Nil	Nil	Nil	1	


 Executive Engineer, P.W.D.
 Kolarjhar Dist. & Mirzapur Dist.
 Territorial Building Division
 Kolarjhar

Monthly status of Fund receipt and utilisation for the month of July Year 2024

A. For Scheme : Funds received.

KOKRAJHAR DISTRICT

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
		(BTC SECTOR)																		
1	Education	Construction of RCC Two Storied School Building of Grahampur H.S. School Building at Grahampur in Kokrajhar District. (Block-A) (Providing electrification)		STATE (BTC)				8.11							Nil					
2	-De-	Construction of RCC Two Storied School Building of Grahampur H.S. School Building at Grahampur in Kokrajhar District. (Block-B) (Providing electrification)		STATE (BTC)				8.92							Nil					
3	GAD	Installation of 50KW Solar Power Station at Porbotjhara Sub-Divisional Centre in Kokrajhar District.		STATE (BTC)				180.00							Nil					
4	GAD	Installation of 100 KWP Grid Power plant at RNB Civil Hospital, Gossaigaon Hospital in Kokrajhar District.		STATE (BTC)				259.60							Nil					
5	GAD	Installation of 100 KWP Grid Power plant at Porbotjhara Model Hospital in Kokrajhar District.		STATE (BTC)				259.60							Nil					
6	GAD	Estimate for Requirement of Quantity of Furniture, Cloth Items, Electrical/Electronic items etc. U.N. Brahma Bodo Sahithya Sabha Head Office, Kokrajhar, BTC (Supply & Installation of Internal & external electrical items.)		STATE (BTC)				31.81							Nil					

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
14	GAD	Providing & Installation of CC TV Camera in the BTCLA Building, 4 (Four) Nos of Parking, Waiting Shed & Gate No.1 & 2 at the BTC Secretariat Complex, Bodofa Nwgr, Kokrajhar, BTC.		STATE (BTC)				47.50							Nil					
15	Land Reveue	Repairing/ Renovation of internal Electrification to the Revenue Circle Office Building at Bhowraguri in Kokrajhar District.		STATE (BTC)				7.40							Nil					

Contd- 4

Page - 4

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
(STATE SECTOR)																				
16	Education	Construction of Model Residential School at Hatidhura, Gossaigaon (External electrification works Campus lighting with Sub-Station, HT line Capacity up to 250KVA including Service connection & Load Security (GROUP-A)		STATE				33.49							Nil					

17	-Do-	Construction of Model Residential School at Hatidhura , Gossaigaon (External electrification works Campus lighting with Sub-Station, HT line Capacity up to 250KVA including Service connection & Load Security (GROUP-B))	STATE	20.04																
18	-Do-	Bineswar Brahma Engineering College Campus, Kokrajhar Providing and Installation of Solar Street light (Front side of Main Building including Boys Hostel)	STATE	17.49																
19	-Do-	Bineswar Brahma Engineering College, Kokrajhar Const. of Administrative Building (Solar Energy) in Kokrajhar District .	STATE	40.00																
20	Judicial	Providing & Installation of CC TV Camera at the Official Residence of the District & Sessions Judge, Kokrajhar.	STATE	8.12																
21	-Do-	Providing & Installation of CC TV Camera at the Officers Qtr. 3-Nos. of Qtrs (New Block) & 4-Nos of Qtrs. (Old Block) at Kokrajhar.	STATE	19.50																

Contd- 5
Page - 5

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
22	Judicial	Providing & Installation of 25watt Solar Street light in the campus of Judicial Officers Qtr. 3-Nos (New Block) & 4-Nos of Qtrs. (Old Block) at Kokrajhar.		STATE				12.13							Nil					

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Executive engineer, P.W.D.
Kokrajhar Electrical Division,
Kokrajhar

Annexure - B

B. Scheme for which no funds are received by the District Council: For (Please visit <https://www.indabudget.gov.in/index.php>- and concerned Ministry / Department website to know the list of Central schemes of current and previous year.

Sl. No.	Administrative Department.	Scheme Name.	Reasons	Remarks if any

Physical Progress of Works under different Schemes/Programmes / Projects across Departments - of Current Year

Sl. No.	Admin. Dept.	Name of Schme	Number of Works sanctioned in the current year	Progress of Current Year works Services- Categorise number of works based on the stage of physical progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	2	3	4	5	6	7	8	9	10	11
1	GAD	Construction of 11KV High Tension (HT & LT) line underground Cabling Campus Lighting with L.T. underground Cabling for Newly Constructed Residential Qtrs. of Elected Members, Officers & Staffs Qtrs. Bodoland Territorial Council at Bodofa Nwgwr, Kokrajhar. for the year, 2023-24	4	-	-	3	-	1	-	
2		Providing with installation of 500KVA D.G. Set, AMF Panel, U.G. Cable etc. for Assembly Bldg., Bodofa Nwgwr, Kokrajhar, BTC.								
3		Repairing & Replacement of electrical wiring Pump Motor set, Campus lighting at Sub-Divisional Centre, Kazigaon in Kokrajhar District, BTC.								
4		Reconditioning/ Repairing of Replacement of defective spare of Royal Elevators make Lift at Multi Utility Building, BTC, Bodofa Nwgwr, Kokrajhar.								

Executive engineer, P.W.D.
Kokrajhar Electrical Division,
Kokrajhar

Annexure - D

Physical Progress of Works under different Schemes/ Programmes/Projects across Departments - of Previous Year

Sl. No.	Admn. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year.	Number of Years delayed for completion - as on the last date of last Financial Year- Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year- Categorise works based on the stage of physical progress					
				Less than 1 Yr.	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
1	Education		6	-	4	2	-	6	1	2	-	1	-	2
2	Medical		-	-	-	-	-	-	-	-	-	-	-	1
3	GAD		12	3	2	1	6	12	2	6	4	-	-	-
4	Land & Revenue		1	-	1	-	-	1	-	-	-	-	-	1
5	Judicial		3	3	-	-	-	3	-	-	1	-	2	-
	Total =		22	3	7	3		22	3	8	5	1	2	3

Executive Engineer, P.W.D.

Kokrajhar Electrical Division

A. For the Schemes: Funds received

S. No.	Admin. Dept.	Name Of scheme (+ Implementation agency)	PFMS Code & Sls Code	Category CS/ CSS/ State/ EAP etc.	Opening Balance with CNA/ SNA/ Others- as applicable		Opening Balance with the district/ council/ others as applicable		Current Year Allocation to district		Fund Received in the current Year		Total funds available for scheme	Funds utilised till now Amount & (% in Bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation certificate Submitted against total available funds for the current year	Amount for which Ucs are pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of previous year	of current year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Public Works NH & Building	Nil	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	

*= will be provided by the HOD / Concerned Agency PFMS: Public Finance Management ; SLS: State Link Scheme -State code.

Annexure-B

B. Schemes for which no funds are received by the District/Council: For (Please visit-<https://www.indiabudget.gov.in/Index.php>- and concerned Ministry/Department website to know the list of Central Schemes of current and previous year.)

Sl No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Public Works NH & Building	Nil	Nil	NA

Executive Engineer, PWD(NH)
Abhayapuri Construction Division
Abhayapuri

Annexure-C

Physical Progress of Works under different Schemes / Programmes / Projects across Departments -of current year

Sl No	Admin. Dept.	Name of Scheme	Number of Works Sanctioned in the Current Year	Progress of Current Year Works/Services- Categorise Number of Works based on the stage of Physical Progress						Remarks
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Public Works NH & Building	Nil	NA	NA	NA	NA	NA	NA	NA	

Annexure-D

Physical Progress of Works under different Schemes / Programmes / Projects across Departments -of Previous year

Sl. No.	Admin. Dept.	Name of Scheme	Total number of Works pending as on the last date of Previous Financial Year	Number of Years delayed for completion-as on the last date of last financial Year-Categorise works based on the delay in completion:					Progress of Pending works of Previous Years- pending as on the last date of last Financial Year-Categorise works based on the					
				Less than 1 Year	>=1 to <3 yrs	>=3 to <5 yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	NOT STARTED
1	Public Works NH & Building	Nil	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA



Executive Engineer, PWD(NH)
Abhayapuri Construction Division
Abhayapuri

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year

Sl. No.	Admin. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year-Categorise works based on the stage of physical progress					
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
1	PWD RR	PMGSY-II & III	13	2					11	2	0	0	0	
2	PWD RR	APART	11	6					5	4	2	0	0	
3	PWD RR	BTC SOPD	134	38					96	28	6	4	0	
4	PWD RR	RIDF	24	12					12	6	0	6	0	
5	PWD RR	GOODWILL	239	45	4				190	10	15	20	4	
6	PWD RR	SCSP	18	2					16	2	0	0	0	
7	PWD RR	TSP	9						9	0	0	0	0	
8	PWD RR	SIGNATURE PROJECT	6	1					5	1	0	0	0	
9	PWD RR	TEA GARDEN	30	6					24	0	0	0	6	
9	PWD RR	MUKHYA MANTRI ACANI	57						9	10	12	11	15	

Annexure - A

Monthly status of Fund receipt and utilisation for the month ofYear.....

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date	
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	Skill Employment Entrepreneurship Department, BTC, (Craftsmen Training Wing)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

*= will be provided by the HOD/Concerned Agency. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council. For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Skill Employment Entrepreneurship Department, BTC, (Craftsmen Training Wing)	Nil	Nil	Nil

Monthly status of Fund receipt and utilisation for the month of September Year 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/ State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council /Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Asstt. Director of Sericulture, Kokrajhar	SOPD for Development of Eri, Muga & Mulberry Silk Industry in BTC, 2023-24	Nil	State	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Fund not yet received
3		Integrated Scheme for development of Eri Silk Industry	Nil	CSS	303.775	Nil	Nil	Nil	Nil	Nil	Nil	Nil	303.775	303.775	Nil	Nil	Nil	Nil	Nil	Fund received & utilized during the year 2023-24
5		Integrated Scheme for development of Muga Silk Industry	Nil	CSS	33.06	Nil	Nil	Nil	Nil	Nil	Nil	Nil	33.06	33.06	Nil	Nil	Nil	Nil	Nil	
9		Bodoland Eri Mission under APART for the year 2023-24	Nil	State	4.1477	Nil	Nil	Nil	Nil	Nil	Nil	Nil	4.1477	4.1477	Nil	Nil	Nil	Nil	Nil	

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Asstt. Director of Sericulture, Kokrajhar.	NIL	NIL	

--	--	--	--	--

Annexure - C*Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year*

<i>Sl. No.</i>	<i>Admin. Dept.</i>	<i>Name of Scheme</i>	<i>Number of Works sanctioned in the current year</i>	<i>works/Services-Categorise number of works based on the stage</i>						<i>Remarks</i>
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Asstt. Director of Sericulture, Kokrajhar.	S.O.P.D. Scheme	Nil				40%			Fund not yet received but preparation of Kesseru Nursery & maintenance of Govt. Farm/Centres is going on as it is time bound programme.

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year

Sl. No.	Admin. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year-Categorise works based on the stage of physical progress						Remarks
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Asstt. Director of Sericulture, Kokrajhar.	S.O.P.D. Scheme	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Fund not yet received

Monthly status of Fund receipt and util

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	CAN SNA/others-as		the District/Council/Others-		Current Year Allocation to District	
					Central Share	State Share	Central Share	State Share	Central Share	State Share
1	2	3	4	5	6	7	8	9	10	11
1	W & CD, ASSAM	SOPD		STATE				5,82,00,000/-		5,82,00,000/-
2		RIDF-I		STATE				24,21,599		24,21,599/-
3		NIDA		STATE				133187945/-		13,31,87945/-
4		RIDF-II		STATE				9,20,20,762/-		9,20,20,762/-
5		SC & OBC		STATE				96,86,396/-		96,86,396/-
6	W&CD	Supplementary Nutrition Program (SNP)	AS205	CSS	SNA		Council		NA	
7	W&CD	Pradhan Mantri Matru Vandana Yojana (PMMVY)		NIL	NIL	NIL	NIL	NIL	NIL	NIL
8	W&CD	District Hub for Empowerment of Women	AS241	CSS	SNA		Council		372,500	
9	W&CD	Beti Bachao Beti Padhao	AS30	CSS	SNA		Council		1,200,000	
10	W&CD	One Stop Centre	AS236	CSS	SNA		District		NA	
11	W&CD	Mission Vatsalya	AS-17	CSS			District		25,06,812/- (Till Date)	

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scher

Annexu

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concern

Sl. No.	Administrative Department	Scheme Name
1	N/A	N/A
2		
3		

isation for the month of Sept 2024

Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Certificate submitted against total available funds for the current	Amount for which Ucs as pending as on date		Remarks
Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
12	13	14	15	16	17	18	19	20	21
5,82,00,000/-		2,00,00,000/-		5,82,00,000/- 100%		yes			
	22,83,185/-	22,83,185/-		7,26,480/- (30%)	15,56,705/-	NO	16,95,119/-		Do
12,06,01,470/-		2,06,01,470/-		6,61,09,666/- (49.63%)		NO	6,61,09,666/-		Do
6,61,37,315/-		61,37,315/-		3,54,13,911/- (38.5%)		NO	3,54,13,911/-		Do
	96,86,396/-	96,86,396/-		56,90,759/- (58.87%)		NO	56,90,756/-		Do
1,69,39,400.00		3,62,400.00	1,65,77,000.00	97%	Nil	Nil	Nil	Nil	
NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	
NIL	NIL	NIL	172,329		NIL	NIL	NIL	NIL	
NIL	NIL	NIL	46,144		NIL	NIL	NIL	NIL	
26,03,886		22,24,671	NIL	3,79,215 (14.56%)	NIL	NIL	NIL	NIL	FY-23-24 UC submitted to State
25,06,812/-		14,39,473/-		10,67,339/- (42.58%)					

ne-State Code

re - B

d Ministry / Department website to know the list of Central schemes of current and previous year

Reasons	Remarks if any

District Social Welfare Officer,
Kokrajhar

Annexure - C

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year 2023-24

Sl. No.	Admin. Dept.	Name of Schme	Number of Works sanctioned in the current year/2023-24	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress					
				100%	75-99%	50-74%	25-49%	1-25%	Not started
1	WOMEN & CHILD DEVELOPMENT DEPARTMENT, ASSAM	SOPD	24	24					
2		RIDF-I	1			1			
3		RIDF-II	38	10	18	9	1		
4		NIDA	55	15	14	25	1		
5		SC&OBC WELFARE FUND	4	2	2				
6		ONE STOP CENTRE BUILDING	1	1					

District Social Welfare Officer,
Kokrajhar

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year/2023-24

Sl. No.	Admin. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year-Categorise works based on the stage of physical progress					
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
1	WOMEN & CHILD DEVELOPMENT DEPARTMENT	SOPD	1		1	NA	NA	1	NA	1	NA	NA	NA	NA
2		RIDF-I	1	NA	1			1	NA	NA	1	NA	NA	NA
3		RIDF-II	9	9				9	NA	NA		NA	NA	NA
4		NIDA	25	25				25	NA	NA		NA	NA	NA
5		SC&OBC WELFARE FUND	1	1				2	NA	NA		NA	NA	NA

District Social Welfare Officer,
Kokrajhar

Annexure - B

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year)

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Soil Conservation	PMKSY-WDC	NA	
2		SOPD-BTC	Due to non completion of project/ non availability of fund to the Govt.	3 Nos. of Work
3		SOPD-G	Due to non completion of project/ non availability of fund to the Govt.	7 Nos. of Work
4		RIDF	Due to non completion of project/ non availability of fund to the Govt.	9 Nos. of Work

Monthly status of Fund receipt and utilization for the month of September, 2024.

Annexure -A

A. For Scheme : Funds received.

Sl. No.	Name of scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/E-AP etc.	Opening Balance with CANSNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current year		Total funds available for Scheme	Fund utilized till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks	
				Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			of previous year	of current year		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
	Admin Dept.																			
1	District Sports Office, Kokrajhar.	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	

*=will be provided by the HoD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code.

Annexure- B

B. Scheme for which no fund are received by the District/Council : For (Please visit <https://www.indabudget.gov.in/index.php>- and concerned Ministry/Department website to know the list of Ce

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year

Sl. No.	Admin. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year-Categorise works based on the stage of physical progress						
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started	
				1	Housing and Urban Affairs	CIDF	1	1				1	1	1	

Monthly status of Fund receipt and utilisation for the month of MARCH, APRIL & MAY Year 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State / EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date:	
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	Housing and Urban Affairs	PMAY(U)	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL
		CIDF	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL	NIL

*= will be provided by the HOD/Concerned Agency PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Housing and Urban Affairs	CIDF	fund is released by the Directorate office after receiving demand from District	
2	Housing and Urban Affairs	PMAY(U)	fund is released to the beneficiary in DBT mode by the State Mission Directorate office after receiving FTO from the concerned ULB	

Monthly status of Fund receipt and utilisation for the month of Sept Year 2024

A. For Scheme : Funds received.

Rs in lakh

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSI/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11.00	12	13	14	15	16	17	18	19	20	21
		MLAADs	NA	NA	NA	NA	NA	NA	NA	240.00	NA	240.00	NA	NA	30%	NA	NA	NA	NA	
		MPLADs	NA	NA	NA	NA	NA	NA	NA		NA	95.00	NA	NA	NA	NA	NA	NA	NA	Schemes are implemented by PWD(BLDG) & PWD(RR), Kokrajhar
		ASSAM DARSHAN	NA	NA	NA	NA	NA	NA	NA	378.00	NA	378.00	NA	NA	30%	NA	NA	NA	NA	1st Instt for 02 nos of schemes under 30-Kokrajhar LAC has been released.
		GIA under ITFC	NA	NA	NA	NA	NA	NA	NA	15.00	NA	15.00	NA	NA	75%	NA	NA	NA	NA	75% of fund has been released to C/C

1 T&D
BRANCH

AAGY	NA	NA	NA	NA	NA	NA	NA	285.00	NA	285.00	NA	NA	NA	NA	NA	NA	NA	NA	Schemes are implemented by PWD(BLDG) & PWD(RR) ,Kokrajhar
Untied Fund	NA	NA	NA	NA	NA	NA	NA	780.00		780.00			30%	NA	NA	NA	NA	NA	Schemes are implemented by Dev. Blocks ,PWD(BLDG) & PWD(RR) ,Kokrajhar
BADP,2021-22	NA	NA	NA	NA	NA	NA	NA	726.00	NA	726.00	NA	NA	75%	NA	NA	NA	NA	NA	Progress report, bill for 02 nos has been submitted to State & 2nos of scheme under inspection
Schemes under M&WD : Construction of Sabha Ghar	NA	NA	NA	NA	NA	NA	NA	35.00		35.00		NA	NA	NA	NA	NA	NA	NA	Plan & Estimate under preparation for 7 nos of Community Hall.
Orunodol	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Fund not received yet.Process of DLMC formation has been started
Aadhar	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Aadhar enrollemnt process in tea garden areas are completed

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Annexure - B

B. Scheme for which no funds are received by the District/Council. For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
NA	NA	NA	NA	NA
NA	NA	NA	NA	NA

Annexure - C

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year

Sl. No.	Admin. Dept.	Name of Schme	Number of Works sanctioned in the current year	Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	T&D Branch	MLAADs,2023-24	96				30%			Under process for A/A
		MPLADs,2023-24	10							Under process for A/A
		ASSAM DARSHAN,2023-24	126				30%			Under process for A/A
		GIA under ITFC,2023-24	3		75%					IST instt has been released.
		AAGY,2022-23	37			60%				schemes are executed by Line Dept.PWD(B) & PWD(RR)
		BADP,2021-22	17		90%					Progress report, bill for 02 nos has been submitted to State & 2nos of scheme under inspection
		Untied Fund	49				30%			Under process for A/A

Monthly status of Fund receipt and utilisation for the month of September Year 2024

A. For Scheme : Funds received.

Sl No	Admin Dept.	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Sales Tax (Finance Taxa	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	Sales Tax (Finance Taxation) is a revenue earning department only which don't have any development scheme nor have any fund or expenditure account. Hence, as per the format the data's are not applicable.

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indiabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
1	Sales Tax (Finance Taxation)	NA	Sales Tax (Finance Taxation) is a revenue earning department only which don't have any development scheme nor have any fund or expenditure account. Hence, as per the format the data's are not applicable.	

Monthly status of Fund receipt and utilisation for the month of SEPTEMBER Year 2024-25

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/ Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Welfare of Bodoland-TOURISM	SD 2.0 - ATDC		CSS	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	SD 2.0 implemented by ATDC
2	Welfare of Bodoland-TOURISM	Director cum CHD		Others (SOPD- BTC)	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	BTC-SOPD Budget FY: 2023-24 Total Allocation Budget Amount ₹890.62 Fund Utilized Amount ₹558.06398

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year)

Sl. No.	Administrative Department	Scheme Name	Reasons	Remarks if any
	Tourism			Nil

Annexure - C

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year FY: 2024-25

<i>Sl. No.</i>	<i>Admin. Dept.</i>	<i>Name of Schme</i>	<i>Number of Works sanctioned in the current year</i>	<i>Progress of Current Year works/Services- Categorise number of works based on the stage of physical progress</i>						
				<i>100%</i>	<i>75-99%</i>	<i>50-74%</i>	<i>25-49%</i>	<i>1-25%</i>	<i>Not started</i>	
<i>1</i>	<i>Tourism</i>	<i>Sponsoring of Candidates for undergoing various Diploma Courses in Hotel Management at FCI (Food Craft Institute), Samaguri, Nagaon</i>	<i>1</i>	<i>100%</i>						<i>20 (Twenty) Nos. of Students had been selected and the course is going on since 5 August, 2024. In financial process the Demand is in under process.</i>
<i>1</i>	<i>Tourism</i>	<i>Community Based Rural Tourism Scheme under Bodoland Home Stay initiative at Raimona for the yaer 2024-25</i>	<i>1</i>					<i>1-25%</i>		<i>Advertisment process is going on</i>

Monthly status of Fund receipt and utilisation for the month of SEPTEMBER__Year 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/State/EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/Council/Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which Ucs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1		LHDCP	ASK00007280	CSS	**	**	**	**	Nil	**	**	**	**	Nil	**	***	**	**	**	**
2	A.H. & Vety.	NLM	ASK00007280	State	**	**	**	**	Nil	Nil	**	**	Nil	**	**	**	**	**	**	**
3		SOPD	**	State					Nil	Nil			Nil							
4		RGM	**	State	**	**	**	**	Nil	Nil	**	**	Nil	**	**	**	**	**	**	**

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

B. Scheme for which no funds are received by the District/Council: For (Please visit <https://www.indabudget.gov.in/index.php> and concerned Ministry / Department website to know the list of Central schemes of current and previous year

Sl. No.	Administrative Department				Scheme Name				Reasons				Remarks if any				
**	**	**	**	**	**	**	**	**	**	**	**	**	**	**	**	**	**
**	**	**	**	**	**	**	**	**	**	**	**	**	**	**	**	**	**

Sd/
(Dr.T.C. Basumatary)
/cDistrict A.H. & Veterinary
Office: Kokrajhar

Annexure - C

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year

Sl. No.	Admin. Dept.	Name of Scheme	Number of Works sanctioned in the current year		Progress of Current Year works/Services-Categorise number of works based on the stage of physical progress						
					100%	75-99%	50-74%	25-49%	1-25%	Not started	Remarks
1	A.H. & Vety.	LHDCP (2024-25)	SCHEME/ACTIVITY	TARGET							
		1. PPREP(Rnd -2)	Vaccination of Goat & Sheep against PPR	80,000 doses	√ (100%)	***	***	***	***	***	
		2. FMD(Rnd-4)	Vaccination of Cattle against FMD	2,10,000 doses	***	***	***	√ (32.35%)	***	***	
		NLM	***	Nil	***	***	***	***	***	***	
		SOPD	***	Nil	***	***	***	***	***	***	
4		RGM 1. NAIP	A. I. in Cattle	16,477 Nos. (2024-25)	***	***	***	√ (31.68%)	***	***	For the period from April to Sep/2024

Sd/
(Dr.T.C. Basumatary)
I/cDistrict A.H. & Veterinary
Office: Kokrajhar

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year

Sl. No.	Admin. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year-Categorise works based on the stage of physical progress					
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
1	A.H. & Vety.	LHDCP	DNA	DNA	DNA	DNA	DNA	DNA	***	***	***	***	***	***
2		NLM	DNA	DNA	DNA	DNA	DNA	DNA	***	***	***	***	***	***
3		SOPD	DNA	DNA	DNA	DNA	DNA	DNA	***	***	***	***	***	***
4		RGM	DNA	DNA	DNA	DNA	DNA	DNA	***	***	***	***	***	***

Sd/
 (Dr.T.C. Basumatary)
 I/cDistrict A.H. & Veterinary
 Office:: Kokrajhar

Model DDC/CDC minutes of meeting format

<i>Subject</i>	<i>Minutes of the meeting of District Development Committee/Council Development Committee Meetings</i>
<i>Date & Time</i>	
<i>Venue</i>	
<i>Participants</i>	<i>Annexure - 1.1</i>
<i>Absentees</i>	<i>Annexure - 1.2</i>
<i>Fund receipt & Utilisation</i>	<i>Annexure - A (Received) & B (Not received)</i>
<i>Physical Progress</i>	<i>Annexure - C (for Current Year) and Annexure - D for previous Years</i>

The meeting was chaired by.....

The decisions of the meeting are as follows:

Category - A : Department specific

<i>Sl. No.</i>	<i>Sector</i>	<i>Administrative Department</i>	<i>Scheme/ Project/ Programme</i>	<i>Decision / Action to be taken</i>	<i>Agency responsible & Timeline</i>

#: (Social Sector / Economic Development / Infrastructure/Finance & Planning / Regulatory / Reforms)

Category - B

<i>Sl. No.</i>	<i>Theme</i>				
	<i>Follow up of DCs conference</i>				
	<i>Sabka Saath Sabka Vikas Sabka Vishwas Sabka Prayaas</i>				

Name & Signature of the Official chaired the meeting on each of the page.

Sector wise Administrative Departments

Social Sector	1. Cultural Affairs
	2. Education-Higher
	3. Education-School Education : Elementary & Secondary
	4. Food, Civil Supplies and Consumer Affairs
	5. Health and family Welfare
	6. Hill Areas
	7. Indigenous & Tribal Faith and Culture Department
	8. Labour Welfare
	9. Medical Education & Research
	10. Social Justice & Empowerment
	11. Sports and Youth Welfare
	12. Tea Tribes Welfare
	13. Tribal Affairs (Plains)
	14. Welfare of Bodoland
	15. Welfare of Minorities & Development
	16. Women & Child Development
Economic Development	17. Agriculture
	18. Animal Husbandry and Veterinary
	19. Cooperation
	20. Fishery
	21. Handloom, Textiles & Sericulture
	22. Industries and Commerce & Public Enterprise
	23. Panchayat & Rural Development
	24. Revenue and Disaster Management
	25. Science & Technology & climate change
	26. Skill, Employment and Entrepreneurship
	27. Soil Conservation
	28. Horticulture and Food Processing Department
Finance Planning	29. Finance
	30. Transformation and Development
Management & Facilitation	31. Act East Policy Affairs
Reforms, Governance Facilitation & Regulation	32. Administrative Reforms, Training, Pension & Public Grievances
	33. Election
	34. Environment and Forest
	35. Excise
	36. General Administration
	37. Home & Passport
	38. Political
	39. Implementation of Assam Accord
	40. Information & Public Relation & Printing & Stationary
	41. Judicial
	42. Legislative
	43. Mines & Minerals
	44. Parliamentary Affairs
	45. Personnel
Infrastructure	46. Border Protection and Development
	47. Housing and Urban Affairs
	48. Information Technology
	49. Irrigation
	50. Water Resources
	51. Power
52. Public Health Engineering	

53. Public Works (Roads)
54. Public Works NH & Building
55. Transport
56. Tourism

Monthly status of Fund receipt and utilisation for the month of September, Year 2024

A. For Scheme : Funds received.

Sl No	Admin Dept	Name of Scheme (Implementation Agency)	PFMS codes SLS Code	Category CS/CSS/ State/ EAP etc	Opening Balance with CAN SNA/others-as applicable		Opening Balance with the District/ Council/ Others-as applicable		Current Year Allocation to District		Fund received in the current Year		Total funds available for Scheme	Funds utilised till now Amount & (% in bracket)		Amount for which Ucs are pending at the end of previous year	Utilisation Certificate submitted against total available funds for the current year	Amount for which UCs as pending as on date		Remarks
					Central Share	State Share	Central Share	State Share	Central Share	State Share	Central Share	State Share		Central Share	State Share			Of Previous Year	Of Current Year	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
1	Water Resources Department	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	

*= will be provided by the HOD/Concerned Agenc. PMFS : Public Finance Management System; SLS : State Linked Scheme-State Code

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Current Year

Sl. No.	Admin. Dept.	Name of Schme	Number of Works sanctioned in the current year.	Progress of Current Year works/ Services-Categorise number of works based on the stage of physical progress						
				100%	75-99%	50-74%	25-49%	1-25%	Not started	
1	Kokrajhar W.R. Division, Kokrajhar	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	

Executive Engineer
Kokrajhar W.R Division
Kokrajhar

Physical Progress of Works under different Schemes/Programmes/Projects across Departments - of Previous Year

Sl. No.	Admin. Dept.	Name of Scheme	Total number of works pending as on the last date of previous Financial Year	Number of Years delayed for completion - as on the last date of last Financial Year-Categorise works based on the delay in completion					Progress of Pending works of Previous Years pending as on the last date of last financial Year-Categorise works based on the stage of physical progress					
				Less than 1 Yr	>=1 to <3 Yrs	>=3 to <5 Yrs	>=5	Total	100%	75-99%	50-74%	25-49%	1-25%	Not started
1		Anti-erosion measures to protect village Simlabari F. V. and its adjoining areas from the erosion of river Sonkosh on L/B. (under SOPD-G for 2023-2024). (E/A: Rs. 198.00L)	1	1	Nil	Nil	Nil	1	0	0	0	0	0	1
2		A/E measures to protect at Bagdogra village and its adjoining areas from the erosion of river Sonkosh on its L/B. (under SOPD-G for 2023-2024). (E/A: Rs. 199.00L)	1	1	Nil	Nil	Nil	1	0	0	0	0	0	1
3		Anti-erosion measures to protect the village Balajan near Bodoland University campus from the erosion of river Gaurang on Left bank. (under SOPD-G FY-2022-23). (E/A: Rs. 160.00L)	0	0	Nil	Nil	Nil	0	1	0	0	0	0	0
4		A/E measures to protect Rimijimi and its adjoining village villages from eroison of Gangia river (under SOPD-G). (E/A: Rs. 175.00L)	1	1	Nil	Nil	Nil	1	0	1	0	0	0	0
5		A/E measures to protect Bamunigaon and its adjoining villages from the eroison of Gangia river. (under SOPD-G FY-2022-23) (E/A: Rs. 165.00L)	0	0	Nil	Nil	Nil	0	1	0	0	0	0	0
6		A/E measures to protect village Araishopara and its adjoining areas from the eroison of river Tia (under SOPD-G FY-2022-23). (E/A: Rs. 150.00L)	0	0	Nil	Nil	Nil	0	1	0	0	0	0	0
7		A/E measures to protect village Hangshabil and its adjoining areas from the eroison of river Garuphella on its R/B (under SOPD-G). (E/A: Rs. 195.00L)	1	1	Nil	Nil	Nil	1	0	0	0	0	0	1
8		A/E measures to protect Naowarbhita and its adjoining areas from the eroison of river Longa on its R/B. (under SOPD-G FY-2022-23) (E/A: Rs. 150.79L)	0	0	Nil	Nil	Nil	0	1	0	0	0	0	0

9	Kokrajpur W.R. Division, Kokrajpur	A/E measures to protect Kotpara and its adjoining villages from Gangia river. (under SOPD-G FY-2022-23) (E/A: Rs. 100.00L)	0	0	Nil	Nil	Nil	0	0	1	0	0	0	0
10		A/E measures to protect Khejurbari and its adjoining villages from Gangia river. (under SOPD-G FY-2022-23) (E/A: Rs. 150.00L)	0	0	Nil	Nil	Nil	0	1	0	0	0	0	0
11		A/E measures to protect North Musalmanpara & its adjoining villages from the erosion of Gangia river. (under SOPD-G FY-2022-23) (E/A: Rs. 100.00L)	1	1	Nil	Nil	Nil	1	0	1	0	0	0	0
12		A/E measures to protect Tajpur Banglabari and its adjoining areas from the erosion of river Modati (Gurufela). (under SOPD-G FY-2022-23) (E/A: Rs. 100.00L)	0	0	Nil	Nil	Nil	0	1	0	0	0	0	0

13	Anti-erosion measures to protect village Tuniadanga and its adjoining areas from the erosion of river Longa on L/B. (under SOPD-G (FY-2022-23) (E/A: Rs. 117.50L)	0	0	Nil	Nil	Nil	0	1	0	0	0	0	0
14	Immediate measures for restoration of village Bangiajhora from flood damages of river Saralbhangra on L/B from Patgaon to upwards from Ch.5300m to 5600m under S.D.R.F. for 2021-22. (FY-2022-23) (E/A: Rs. 97.33L)	0	0	Nil	Nil	Nil	0	1	0	0	0	0	0
15	Immediate measures for restoration of village Chekadani from flood damages of river Gangia under SDRF for 2021-22 (FY-2022-23) (E/A: Rs. 180.00L)	0	0	Nil	Nil	Nil	0	1	0	0	0	0	0
16	Immediate measures for restoration of damages at No.2 Mozabari village of river Samukha for the year 2021-22 under S.D.R.F. (FY-2022-23) (E/A: Rs. 89.15L)	0	0	Nil	Nil	Nil	0	1	0	0	0	0	0
17	Immediate measures for restoration of flood damages at village Soraigaon on its R/B of river Janali under S.D.R.F. for 2021-22 (FY-2022-23) (E/A: Rs. 62.50L)	0	0	Nil	Nil	Nil	0	1	0	0	0	0	0
18	Immediate measures for restoration of village Garumarachar from flood damages of river Sankosh on its L/B under SDRF for 2021-22. (FY-2022-23) (E/A: Rs. 176.99L)	0	0	Nil	Nil	Nil	0	1	0	0	0	0	0
<i>Total =</i>		5					5	12	3	0	0	0	3